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NEXT JURAP MEETING: 
Thursday, November 16, 2006 

JPL Bldg. 303, Room 401 1:00 p.m. 

Jet Propulsion Laboratory 
California Institute of Technology 
 
4800 Oak Grove Drive 
Pasadena, CA  91109-8099 
 
(818) 354-4321 
 

October 20, 2006 
Refer to 9110-04-16 AEA: DM 

 
 
TO:  Distribution 
 
FROM: David Morris 

 
SUBJECT: Minutes for the Joint Users Resource Allocation Planning Committee Meeting held 

October 19, 2006. 
 
 
 
 
 
 
 
 
 
Attendees: 
 
A. Almeda 
A. Andujo 
R. Benson 
G. Burke 

 
S. Chhan 
L. Efron  
F. Fisher 
J. Frautnick 

 
D. Garibek 
J. Hall 
C. Hernandez 
D. Morris 

 
M. Slade 
K. Zanora 
 
 

 
The Joint Users Resource Allocation Planning Committee meets monthly to review the status of 
Flight Projects, the requirements of other resource users, and to identify future requirements and 
outstanding conflicts.  The previous meeting was held on August 17, 2006 at the Jet Propulsion 
Laboratory. 
 
Introductory Remarks – D. Morris 
 
Welcomed the attendees to the JURAP meeting and announced that this JURAP meeting would 
include a presentation from R. Benson on the Stereo Ahead and Behind Launch Support Status.  
Brief reminder that the next RARB is in February, and request Missions and Projects to respond 
with feedback.  Other presentation includes A. Almeda on DSN Downtime and D. Garibek on 
RAPS Status.   
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SPECIAL PRESENTATION 
 
Stereo Ahead and Behind Launch Support Status – Rich Benson 
 
Explanation of the Stereo Ahead and Behind Mission and Launch Date of October 25, 2006.  
Also description of Stereo A/B unique vantage point, Mission orbits around the Sun 
approximately 22 degrees a year.  Next launch window if October 25th slipped is November 3 – 
18, which may require DSS-16 to be brought up. 
 
For complete presentation detail, please refer to link: http://rapweb.jpl.nasa.gov/jurap.html 
 
Resource Analysis Team 
 
DSN Antenna Downtime Status and Forecast  – Albert Almeda 
 
Summarize the changes to 2006 – 2009 Downtime Schedule. 
 
Changes to 2006 Downtime Schedule 

- DSS-45Antenna Controller and DLM-NIB moved to week 40 in 2007. 
- 3- GDSCC UPS Downtime scheduled for week 41, 42, and the third (week 43) was 

cancelled due to the Stereo A/B Launch. 
 

Changes to 2007 Downtime Schedule 
- DSS-65 ADCR and S 200W U/L NIB Downtime will postpone the move to a later date 

until further notice, the original schedule time will remain in effect. 
- DSS-66 Hydraulics Downtime to start on week 22 or week 23, this is only 4 day 

Downtime that will be negotiated with conflict resolution process. 
- DSS-45 Antenna Controller and DLM-NIB to start on week 40. 

 
For a complete listing of Antenna Downtimes, visit the following link for the RAPSO website:  
http://rapweb.jpl.nasa.gov/planning.htm 
 
 
RAPS & Mid-Range Status – A. Almeda 

 
- Weeks 47 – 48 released to DSN Scheduling, weeks 51-52 are due to release to remote 

users, and weeks 49-50 have remaining facility and equipment conflicts.  The Mid-Range 
Scheduling process has negotiated schedules 5 weeks ahead of real time due to STA/B 
Launch slip. 

 
Ongoing Special Studies / Activities 
 

- Cassini study is ongoing 
- Downtime Planning 

 
 

 


